MILLIE anD SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 FaxNo.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT QF PROJECT MEETING MINUTES NO. 21

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite
Date: May 4, 2005

Present: Mike Sajjadi - Overton Moore
Jon Severson, Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 21
211  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated April 22, 2005 shows completion date of ¢ /“(Z/j el

September.2672005. /
z8 (&%
B. 1. Delays:  Rain (January 28, 2005). 7’ ¢

Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).

Rain (February 18, 2005).

Rain (February 21, 2005 thru February 25, 2005).

Rain (February 28, 2005 and March 1, 2005).

Rain (March 4, 2005).

Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.
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Project Meeting Minutes No. 21 : { ) }
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Jobsite Activities: @ fle - @—*‘gw{. La/ 4
A, Foundation drains commenced. @ ‘T,e/y/ Q‘r,v/ ”OA{{J&)

Current Schedule Impact Issues:

A. None at this time.

B. Building panels at office area must be poured on May 11, 2005 in order to
make May 18th lift date.
C. Exterior footings on-going.
20

D. Tentative lift date on Mayl‘ﬁOOS. Truss delivery date on May 23, 2005.

Forward from Meeting Minutes No. 18 - 4/13/05

18.4 ./ Mario Stavale re-confirmed with Greg Corcoan at Geosyntec that the revised

18.5

membrane detail for footings are approved to use. Greg will stamp on the detail
sheet and fax to Mario. Footings at office area will be poured at 1:00 P.M. on April
13, 2005.

4/20/05 Awaiting stamped detail from Geosyntec.

Charles provided a preliminary budge for the 274 Floor T.I to Mike. T.I. permit must
be in hand by July 15, 2005 in order to complete concurrently with the shell
construction. This is figured in our general conditions.

4/20/05 No change in status.

4/27/05 Revised budget sent to Mike on April 28, 2005.

5/4/05 Awaiting plans for T.I. additions.

Forward from Job Meeting No. 14 - 3/16/05 ¢~

144

Charles to RFI Tait regarding +/- 2,400 yards of excess dirt onsite.

3/23/05 Eliseo is evaluating it.

3/30/05 Eliseo to topo entire site after office piping is complete.

4/13/05 Dennis to provide pricing for haul-off.

4/20/05 Dennis was quoted at +/- $28.33/CY for export. Tait to topo after site

walls are backfilled.

4/27/05 Stephane to talk to Dennis about new Seal Beach project that may
need dirt.

5/4/05 Mike to ask Tait to topo the entire site now.

Forward from Meeting Minutes No. 8 -2/2/05

8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,
2005. . A
3/9/05 Awaiting pricing. P
3/16/05 Pricing will not be available until truck apron well construction
commences.
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Project Meeting Minutes No. 21

May 4, 2005

Safety:

a. Incident/ Accident:

1.

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4. February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.
8. March 16, 2005.
9. March 23, 2005.
10. March 29, 2005.
11. April 5, 2005.
12. April 12, 2005.
13. April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.

C. I[ssues: None at this time.

Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and

secured.

(1) one Environmental pipe at office area was damaged and repaired on April

12, 2005. It was installed too shallow at the footing.
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Project Meeting Minutes No. 21
May 4, 2005

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Stephane Wandel, Dennis Carlson, Mario Stavale - Boeing Realty Corp.
Insik Chang - HPA
Eliseo Ochoa - Tait & Associates
Scott Zachary - Haley & Aldrich
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

09-May-05

RI;‘IiSNo Vendor Name
001
002
003
004 CANYON REBAR
005
006
007
008
009 B.D.B. ELEC/INC.
008.1 B.D.B. ELEC/INC.
010 PANELIZED STRUCTURES |
011 HALLIN AND HERRERA, INC
012 FML LININGS, INC.
013 HALLIN AND HERRERA, INC
014 HALLIN AND HERRERA, INC
015 HALLIN AND HERRERA, INC
016 CRANEVEYOR CORP.

018 HALLIN AND HERRERA, INC
019 RUCKER TILE

Stopped Work

Issue Process Required
GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05
FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05
INTERIOR FOOTING FOR MEZZANINE No 1/7105 1/12/05 1/6/05
LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05
VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05
PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05
ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05
SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05
CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05
PANEL ELEVATION ON A3.1 No 1/28/05 2/4105 2/18/05
PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05
LLOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05
ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05
GROUT FOR LIMESTONE No 2/11/05 2/15/05
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M/S Stopped Work  Process

€.1¥600-90-3084

RFI No Vendor Name Issue Required Response  Bulletin ID
020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05
021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05
022 CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TC COLUMN No 3/1/05 3/3/05 3/2/05
023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05
024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7105
025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05
026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3/7/05
027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05
028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05
029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05
030 ADD 10-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05
031 MAN DOOR PANEL 56 No 3/21/05 3/23/05
032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05
033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05
034 PANELIZED STRUCTURES | SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05
035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05
036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05
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Millie and Severson, Incorporated

Submittal Log for: BOEING-HARBOR GATEWAY

KEY: SD =Shop Drawings
PD = Product Data

A = Approved As Noted
R = Revise and Resubmit (Rejected)

MD = Mix Designs P = Pending
S =Samples C = Closed
09-May-05 A/R = Partially Approved/Partially Rejected
Trade Seq. Subcontractor  Submittal Description Location DateRequired Submitted Returned Backto Sub  Status
p q

036 001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 1/7/2005 A

064 002 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 1/5/2005 171472005 A

064 003 HALLIN ANDHE PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A

020 004 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A
JURASTONE GRAY-BLUE

005 005 CALCON STEEL ~ SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A
EMBED, LEDGERS

014 006 EML LININGS, IN  S: GEOTEXTILE 1/14/2005 1/21/2005 1/24/2005 A

014 007 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 172172005 1/24/2005 A

ol4 008 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/1472005 1/21/2005 172472005 A
METHOD

023 009 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 172172005 A

064 010 HALLIN AND HE  PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 17472005 A

064 o011 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/412005 A
SLAB

064 012 HALLIN AND HE  PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/412005 A
BUILDING PANELS

064 013 HALLIN AND HE PD: MIX DESIGN #1227 - TILT-UP 12/29/2004 12/30/2004 17472005 A
SCREEN WALLS

064 014 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 1272912004 12/30/2004 1/4/2005 A

064 015 HALLIN AND HE  PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004  12/30/2004 1/4/2005 A
UNDER PANELS

020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1/14/2005 A
MEMBRANE FOR CERAMIC TILE.

035 017 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 1/12/2005 A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub  Status
005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/0  1/13/2005 1/27/2005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIR CONDI  PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 1/29/2005 2/3/2005 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 1 K & S AIR CONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 ¢
034 019 2 K &S AIR CONDI  PD: CARRIER HVAC 2/14/2005 2/22/2005 3/212005 A
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 1/17/2005 1/24/2005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1/17/2005 172412005 11272005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 173172005 R
035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 172172005 3/18/2005 3/21/2005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 172472005 1/27/2005 112712005 A
101 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/112005 2/4/2005 A
021 028 0 SANDERS & WO  S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO  S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 03 0 SANDERS & WO  S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO  S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO  S: FRAZEE - WILD CAT 112512005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 | GLOBAL STEEL  PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A
029 034 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/172005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 .
029 035 1 GLOBAL STEEL  PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/22005 2/14/2005 2/16/2005 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 21212005 2/7/2005 27712005 A
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Trade Seq. Rev. Subcontractor  Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

035 038 GENERAL UNDE  SD: FIRE PROTECTION PLANS 2/7/2005 2/2512005 3/24/2005 A
(COMPLETE)

035 039 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/712005 2/25/2005 3/24/2005 A
AREA 1

035 040 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 GENERAL UNDE  PD: PRODUCT SUBMITTAL 21712005 2/25/2005 312412005 A

035 042 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 21712005 2/2512005 312472005 A

040 043 PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A

013 044 AAA ROOFING B PD: ROOFING SUBMITTAL 2/11/2005 2/21/2005 2/23/2005 A

090 045 UNIVERSAL ME  S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 263

090 046 UNIVERSAL ME ~ S: ARMSTRONG SHEET VINYL 2/1172005 2/21/2005 2/23/2005 A
MEDIPOINT COLOR #87704

090 047 UNIVERSAL ME  S: VPl WALL BASE COLOR 14 2/11/2005 2/21/2005 2/23/2005 A

006 048 CRANEVEYOR C  SD: HANDRAIL SHOP DRAWINGS 2/18/2005 3/29/2005 A

006 049 CRANEVEYOR C  S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A

030 050 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 3/312005 A
LIGHTING PACKAGE

023 051 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R SPANDREL

023 052 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 312312005 A
2000R

023 053 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 312912005 A

023 054 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/17/2005 3/22/2005 A

059 055 LANDSCAPE DE  PD: LANDSCAPE & IRRIGATION 3/2172005 3/25/2005 3/30/2005 A

108 056 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/172005 47712005 A

040 057 PANELIZED STR  SD: Ji, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/2005 5/472005 5/512665 A
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